

4) Table of trainee sharing

Work Programmes	Host WP1/CEA	Host WP2/CEA	Host WP3/KIT	Host WP4/KIT	Host WP5/HAS	Host WP6/FZJ
WP1/CEA				2 months Neutronics Oct-Nov 2010		3 months Manufacturing 2011
WP2/CEA			1 month RH ECRH 2011	1 month RH TBM 2011	3 months Diag assembly End of 2010	
WP3/KIT	2 months Diagnostics May-June 2010	1 months Remote Handling July 2010			3 months Diag assembly End of 2010	
WP4/KIT	3 months Design 2011	3 months Assembly 2011			3 months Analysis 2011-2012	
WP5/HAS	3 months Analyses EQPP Diag Oct-Nov-Dec 2010		1,5 month Analyses EQPP ECRH 2011	1,5 month Analyses UPPP TBM 2011		2 month Analyses UPPP CXRS 2011
WP6/FZJ	2 month Design EQPP Diag Sept-Oct 2010		1 month Design UPPP ECRH June-July 2010	1 month Design EQPP TBM July 2010		